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TO: Budget Revierw Committee Members
Marcia,\. Leclerc, Mayor
Michael P. Walsh, Director of Finance
Timothy' A. Bockus, Director of Public Works
Susern lul. Hansen. Director of Libraries

FROM:

SUBJ:

DATE:

Mary G. Marlin, Raymond Library Expansion Project Administrator i'il 6 t; \

Minutes of the 1117114 Meeting of the Raymond Library Expansion Project Budelet
Review Committee

January 17,:2014

The meetingt was cal lecJ to or,Jer by Mayor Leclerc at 1 1:15 a.m. on January 17 ,2014 in the Off ir ;e of the
Mayor.

Presenl,: Mr. Walsh, M{r. Bocl<us, Ms. Hansen, and Ms. Martin

Ms. Maftin presented ar requerst for Change Order 3 to the W. J. Mountford Co. construction con'lract. The
request was already reviewed and approved by project architect Bruce Tuthill and by Ownefs
Represrantative Scott Boos.

' Change Order 3 to increrase the contract by $4,575 was approved. ltems included remcval of
cerarmic tile in lihe sor.rth entry vestibule; removal of the 2nd ceiling discovered above the main
ceilirng in the lV'lain Lcbby Area; and the removal of a 2nd layer of tarpet with rubber back,ing
discovered un<Jer the first layer of carpet in the former King Museum area.

Motion to approve Change Orderr 3 was made by Mr. Bockus; zno by Mr. Walsh. Approved unanimously
(voting rnembers being Mayor L,eclerc, Mr. Bockus and Mr. walsh).

The netv contract sum totals l$6,425,726 with this approval. Ms. Martin noted that the project rernains
within budgert.

Copies of this Change Order, including back-up documentation, are attached to these minutes and will bekept on file in the Offlce of the; Mlayor, with the Town Clerk, and the project Administrato/s office.

Meetingl was; adjournecl at 11 35 a.m.

The ne>1 meeting is sctreduled f,cr Tuesday, January 28,2014 at 3:00 p.m. in the Office of the Mayor.

Cc: Bruc;e Tuthill, l"uthill ernd Wells Architects LLC
Scott Boos, Ovrrne/s Representative
Paul Hollmann, W.J. Mountford Co.
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PROJECT (lhne md adthessl:

r\tldition irnd Alterations to thc Ralrnond
Libraq,
8{0 lvlain Strr.tt. llist lliuttbrd Cl'
06r0s
T0 CONTiRACTOR /,Vr;'ra and a&lress):
\V..1. ivlounrlirrd Co.
l7(i Cornmcrcc \\riq'
Sorlth \\tindsor. C'f 0$74

CIIANGE ORDER NUIIBER: 003
0ATE: January' 15. ?014

ARCHffiCT'S PROJECT NUI'IBER: 20 t 2-2
CONIRACT DATE: Dcccmlxr 1.20ti
COHTRACI FOR: Gencral Consrrucrion

OWNER:E
ARCHITECT: EI

CCNTRACTOR:El

F|EL0:n
OTHER:EI

THtr COI{ITRACT lS C}iANGEO AS F0LLOWS:

||u:Iu1le,u.hyreapp|i9yhje,or,w*lisputcdunnuntaItrihraub!eropret,iota&,eteaua!ConsrructiottChtura
W..1. lvlounttbrd Co. PCO #003. datcd 01.08. t{: .Addirional Dcmoiirion \\'ork as lbltorrs:
l) llcnrovc cerantic tilc, in Srutlh [ntry Vrstihuls not originalll' schedulcd for rcmoval
?) Ilcmolal of Znd cailing tliscrrvcrcd alxrvs main u:iling in Mairr Lobbl.r\rrxr
3) IRcnroral of 2nd la.r'cr of c'ar;xt rvith rubbsr backing disrxrvcrctJ in "I,lwcum Arc;1"

Tlrr:original Lbnlract Sium rviu
'l'hu 

nct clhangc b1' prcviousll'arurhorizcd Changc Ortfurs
Thc Contract Sum prior to this rltangc Ordcr uas
Thr.rConr:ract Sum rvill bc inr-rcascrl bl.this Changc ordcr in thc anrount ol''l'ltr:ncrv,Contracr 

Sum includirrg thi.s Changc Ortft-'r rvill be
'lltc 

Contract Timc rvill be incrrrued bl,Zcnr (0) da:'s.
l'hc datc iol'Substantial Cbmpletion as of thc darc oi'this Clrange (hdcr rhcrctbrc is .125 d.rys lirm Dr-'c-. I 6. 20 | j.

s
s
$
s
s

. 6.405.000.00
t6.  t5 t .00

6.42r.  t  51.00
{.575.00

6.425.7?6.00

NO]'E: Tlris Clrrrn-ec Ortle r drx; not inctude chan-er;s in rhe Contract Sum. Contrau 
'limc 

or Guarant,,.sd Masimum pricc rvhich huvchccn itutltorirrd b1'Construction Cihungc Dircctive until tlrc cost ancl rirne havc t,.-Ln agrccti upon b.v [xlt6 t1c Orrnur andCotttractcrr. in rvhich msc a Chan-Qe Ordcr is cxccrucd to supcrscdu thc Clonsrruction Cirmgc Dircctir.c.

NOT VATID UNTIL SiIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Juthill and Wslls .&chiircas LL.C
miiirEiffi;---

W. J.lvlountlbrd Co.
GOt\tTRAgf QR ff i r n nu,ni) 

-

(l1,ped wnrc1

Tosn of East l.larttbnl
OWI{ER (Firn nantc)

?10 Mdn Srrerel Easr llarrlbrd. Cl'06109
rs, ,,' -
t t  /  I
t'L-lL.\*-#.r.+

BY (Signnurcs
Ilruq)'l'utlrill. l)roirlcr rtrrchitccr
(117'nd nanrc1

t ;f  / i s  l i +

l'. South \Vindsor. Cf

(16s31890e5)
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To:

Ref:

W.J. Mountford

DHMOLITION

Raymond Library
PCO 04- Revised

Frorn: NortheasternEngineeringand
Contracting Company

Date: 01/06/13

Description: RE: ASI 001- P]|iOPOSiED REMOVAL of ceramic floor tile in vestibule associated with Room 41 on First
Floor. lncludes removals, transportation of debris to dumpsters, and disposal. Floor prep for new finishes by others.

lJnit Desc;ription of Material and Equipment Unit Cost Total
0.05 Ea Masonry Dumprster 325.00 16 .25
0.125 lDay Catepillar 2"26 Skidsteer w/ catalytic converter (incl. fuel) 191.77 23.97

0.00
0.00
0.00
0.00

Line 1 Material and Equirment Total 40,22

Name L;abor Classification
Man

l-{ours
Base
Rate FICA

FUTA
&

SUTA W/C lns Benefits Total Rate Tol,al
B. KellehelrDemolition Supervis< 60.00 25.00 85.00 0.00

M. McKusickDemolition Foreman 1 60.00 25.00 85.00 85.00
B, L. KelleherE'quipment C)perator 1 32.53 2.49 2.47 10.35 21.55 69.39 69.39

Demolition Specialisl 5 26.40 2.02 2.01 8.40 17 .15 55.97 279.87
Line 2 -abor Total 434.26

Subcontractor ,Oosts
Itlame of Subcontractor

Contractor Overhead and lProfit Allow % Amount Total
Net Value of Mate_rial & Equipmernt 1 5 44.22 6.03
Net Value of Se'lf Performetd Labor 1 5 434.26 eis.14
Net Value ,of Subcontract \,rVork (r\nnount = Line3) 1 0 0.00 0.00
Line 4 Contractor Overhead and Profit Total i ' 1 . 1 7
Line 5 T;aX: 0% $0.00
Lile 6 _lotal Proposed3han $545.65



Raymond Library
PCO 0g

To: !\f.J. Mountfurd From: Northeastern Engineering and
Contracting ComPanY

Ref: DEMOLITION Date: 11712413

Descriptiorr: PRTCPOSED Rl=MOVltL of bottom layer of carpet in Room 72 and 73 (old museum space). This crrpet
was not discoveriad until the existing furniture and top layer of carpet were removed. The furniture and walls werr]
installed on top of the top lay,er of carpe,t, which prohibited visual inspection of the bottom layer during the walk-trru.
The bottom layer of carpet hers a disintergrating foam backing, which is completely adhered to the concrete floor slab.
lncludes rernovals, transportation of debris to dumpsters, and disposal. Floor prep for new finishes by others.

Unit Desr:ription ol Material and Equipment Unit Cost To'ial
0 .3 Ea Genrer?l Debriri Dumpster 700.00 210 ,00

0 j25 Day Caterrpillar')-2E; Skidsteer w/ catalytic converter (incl. fuel) 191.77 2,.3.97
,|

! Day Electric walk-behind floor scraper machine (includes blades) 500.00 500.00
1 Ea Hilti 1000/\\'fl w/ flexible scraper attachment 1 1 0 . 0 0 11  0 .00

0.00
0.00

Line 1 Material and Equipment Total 82t3.97

Name Labor Classification
Man

Hours
Base
Rate FICA

FUTA
&

SUTA/d/C Ins Benefits Total Rate Total
B. Kelleh,erEremolition Siuperv isr 1 60.00 25.00 85.00 {}5.00

M. McKusickDlemolition Froremern 60.00 25.00 85,00 0.00
B. L. KelleherEiquipment 0perat,rr B 32.53 2.49 2.47 10 .35 2 1 . 5 5 69.39 5t t5.11

Elemolition {ipecialis 8 26.4A 2.42 2 .41 8.40 17.15 55.97 4'17.79
Line 2 -abor Tota 1,0{}7.90

Subcontmctor Costs
Trade Name of Subcontractor Total

Pomerantz Contracting - 6 hours @ $70.00 4:10.00

Line 3 l_ Subcontractor Total 4:10.00

Contractor Overrhead and Profit Allow % Amount Total
Net Value of M;aterial & Elluipment: 1 5 843.97 1:16.60
Net Value of Seilf Performr.'d Labor 1 5 1,087.90 163 .18
Net Value of Subcontr-CfiffiR]Atio[ilffil 1 0 420.00 ,12.00
Line 4 Contractor Overhead and Profit Total 3: ]1.78
Lrne b l a x O"/o $0.00Line 6 _lf'otaf Proec,seclent $2,683.65



To:

Ref:

W.J. Mountfcrrd

DEMOLITIOI!

Raymond Library
PCO 10

From: NortheasternEngineeringand
Contracting Company

Date: 11612013

Description: REMOVAL of siuspenclerl ceiling and track on First Floor in Room a1 (lobby) and associated hallwray
near stairwell, along with ceiling in stairrrvell leading to museum offices. These ceilings were not scheduled to be
removed on the demolition plans, but were removed at the request of A. Fazzino in order to follow the new finish olan.

Description of Material and Equipment
General Debris Dumpster
caterpillar 221) skidsteer M catalytic converter (inct. fuel

Material and Equipment Total

Name Labor Classification
Man

l{ours
Base
Rate FICA

FUTA
&

SUTAW/C lns Benefits Total Rate Tolal
B. Kelleherr D,emolition Supervisc 1 60.00 25.44 85.00 85.00

M. McKusi,:kD,emolition Foreman 60.00 25.00 85.00 0.00
B. L. KellefrerErluipment Crperatcrr I 32.53 2.49 2.47 10.35 21 .55 69.39 6g39-

D,emoiition Specialisl 1 0 26.4A 2.42 2.01 8.40 17.15 55.97 559.74
Line 2 -abor Total 714 .13

Subcontractor tlosts
Trade l{ame of Subcontractor Total

Line 3 ffi 0.00

Contractor Overhead and trrofit Allow % Amount Total
r\er varue ()r Malenat & tqrurpmgpl 1 5 93.97 14.10
Net Value of Self PerformeO Labcir 1 5 714 .13 107.12Net Vafue of Subcqntract Woili(f\nxlunl{Ineg 1 0 0.00 0.00
Line 4 121.21
Lrne c l€ rx :0"/o 1F0.00
Line 5 Total Proporsed thange O $g:19.31


